400 COFFEE

# Sprint Planning & Governance

VERSION 1.1 | 06 NOVEMBER 2026

400 COFFEE

## Sprint Planning & Governance

Planning model, ceremonies, capacity assumptions and sprint-level outputs

Document status: Professional working draft for stakeholder review. Open decisions and assumptions are explicitly identified.

## Contents

1. Planning assumptions

2. Sprint planning checklist

3. Ceremonies and governance

4. Sprint exit evidence

5. RAID and decision log

## 1. Planning assumptions

Sprint length Two calendar weeks; 10 working days as a planning assumption, adjusted for holidays and team availability.

Capacity Do not commit story points before team velocity is observed. Plan initially at 70–80% of theoretical capacity to reserve time for support, review, defects and integration.

Dependencies UX approval and workflow validation precede implementation; payment provider discovery precedes any automated UPI integration; tax/invoice review precedes production billing commitments.

Change control New scope is triaged by impact, risk and release boundary. Sprint scope changes require explicit product owner agreement.

## 2. Sprint planning checklist

Before planning Review product goal, backlog ordering, carryover, defects, dependencies, team leave, environment health and acceptance criteria.

During planning Set sprint goal; select stories based on demonstrated capacity; break stories into tasks; identify API/data/UX/test work; define demo outcome.

After planning Publish sprint goal, owners, risks, test plan, dependencies and acceptance criteria. Keep one visible source of truth.

## 3. Ceremonies and governance

Daily sync Progress, next step, blocker and dependency; keep status reporting short.

Backlog refinement Clarify upcoming stories, edge cases, estimates and acceptance criteria at least one sprint ahead.

Sprint review Demonstrate working software using realistic café scenarios; record feedback and decisions.

Retrospective Identify one or two actionable process improvements; assign owners and due dates.

Steering review At release boundaries, review scope, budget, risks, acceptance and go/no-go.

## 4. Sprint exit evidence

S0 Signed workflow map, prioritized backlog, UX direction, ADRs, open decision register and pilot success metrics.

S1 Tenant-aware authentication, outlet scoping, CI pipeline and security tests.

S2 Working catalog with modifiers and station routing.

S3 End-to-end cashier order creation and idempotent API.

S4 Split kitchen queues and reconnect recovery demo.

S5 Auditable manual payment verification and exception handling.

S6 Customer QR browse/submit/track and policy configuration.

S7 Receipt, shift close and exception center.

S8 Reconciled owner metrics and export.

S9 Onboarding, monitoring, restore drill and SaaS security gate.

S10 Inventory/recipe model and stock movement foundation.

S11 Consumption/wastage reports and variance validation.

## 5. RAID and decision log

Risks UPI evidence, operational adoption, unreliable Wi-Fi, tenant isolation, unclear tax/invoice requirements and scope expansion.

Assumptions 200–500 daily orders; one pilot outlet; split beverage/food stations; static QR; cashier-led workflow.

Issues Track only observed blockers with owner, severity, impact and target resolution.

Dependencies Merchant provider access, legal/tax review, menu data, hardware, staff availability and hosting procurement.

Decisions Maintain ADR ID, context, options, decision, consequences, owner and review trigger.

# VERSION 1.1 — CUSTOMER EXPERIENCE ADDENDUM

Version 1.1 addendum — 06 November 2026. This addendum supersedes any earlier customer-facing UX description that implied a conventional QR menu/dashboard as the primary customer experience. The immersive Virtual Café is the approved customer-side direction. Existing staff POS, KDS, owner and platform-admin interfaces remain separate workstreams and are not redesigned by this customer-side change.

## 5.1 Customer experience sprint sequencing

Reserve explicit capacity for CX work rather than squeezing it into the generic QR sprint. Suggested 2-week slices (adjust after team estimation): Sprint CX-0: discovery, approved menu/brand assets and UX sign-off; CX-1: app shell, design system, responsive and accessibility foundation; CX-2: café environment, manager, camera, fallback; CX-3: diary menu and catalog; CX-4: product customizer and basket; CX-5: identity, consent, review and order submission; CX-6: payment adapter and pay-at-counter; CX-7: bill lookup/payment and WhatsApp; CX-8: end-to-end QA, performance, security and pilot. Dependencies: backend catalog/quote/order APIs, payment provider sandbox, WhatsApp template approval and merchant acceptance policy.

## 5.2 Sprint exit evidence

Do not mark a sprint complete from screenshots alone. Require running build, tested interactions, unit/component/API tests, test evidence, visual comparison, responsive checks, accessibility review and a documented list of known gaps. CX-2 exits only when 3D fallback/reduced motion works. CX-5 exits only when duplicate-submit and retry tests pass. CX-6/7 exit only when verified payment and notification outcomes are demonstrated in provider sandbox or explicitly recorded as integration blockers.

DARK CINEMATIC CAFÉ-TECH | VERSION 1.0 | 06 NOVEMBER 2026